Resolution — Approval of Structure Contract for
T328 Buda-Manchaca Transmission Line Upgrade

Jonathan Greene | Chief Operations Officer - Transmission

December 19, 2025 — Open Session



T328 Buda-Manchaca Upgrade

Frate garKar mo

. IIzlroject approved in 2024 Capital Improvement
an

* The existing transmission line will be rebuilt with
steel monopole structures and single Suwannee
conductor and OPGW.

* The project is needed to increase system capacity
to accommodate area load growth.

* Project is in the design phase which is expected to
be complete in January 2026

* The structure bids were evaluated in November.
Request to award a contract to Structural Steel
Products Corporation for the amount stated in the
confidential term sheet.

* Delivery lead-time for these structures is 40-weeks

* Construction is scheduled to begin January 2027
and complete in May 2027
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